
June 18, 1998

Offstream Storage Evaluation Participants

Glyn Echols, Program Coordinator
Northern District

Report Schedules

This memo responds to questions regarding what is required (and when) for
the progress report on the Offstream Storage Evaluation. As you know, we are
committed to provide CALFED with progress reports this fall on the various studies
underway to evaluate the alternative Offstream Storage projects. This information
will help CALFED develop a draft Programmatic EIPJEIS and select a preferred
alternative project.

We need a memorandum from each Study Participant addressed to
Naser Bateni which summarizes what you have done to date, discusses any findings
or conclusions, and describes any serious problems or project stoppers with respect
to your field of study. These progress reports should highlight the results of your field
investigations, a summary of your findings, and any serious problems or project
stoppers. We expect the memos to be no more than several pages in length for each
component of your study, and not to contain large amounts of data. They should be
brief summary reports focusing on conclusions and findings.

These memos are due to Naser by Monday, Au_~ust 31. 1998. We anticipate
reviewing them and forwarding them along with an overall summary memorandum to
CALFED by September 15.

The work of some participants will be essentially complete with the
August 31, 1998 report (Central District, ESO, DOE, Jones & Stokes, etc.). Funding
for these participants may not extend past August so they will need to wrap up their
work on move on to other programs.

However, other participants engaged in major field studies will continue data
collection at least through calendar year 1998. Detailed information and data
developed in these studies will be included in final reports on this program which
ends June 30, 1999. We propose the following schedule for the final reports:

Friday, February 26, 1999 - First draft of final reports from participants to
Glyn Echols. These would be draft reports not yet approved by your agency. We
will use them to help us draft the final Offstream Storage Evaluation report during
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March and April 1999. This report will be prepared by DWR staff and will summarize
and evaluate the information provided by the draft reports from each program
participant.

Program participants should use this two month period to get their draft reports
reviewed by their respective agencies and other program participants, and to finalize
the reports.

Friday. April 30. 1999 - Draft Offstream Storage Evaluation report due to
Naser Bateni. This draft will also be sent to the program participants for review with a
return date of Friday, May 14.

Friday, May 28, 1999 - Second Draft Offstream Storage Evaluation report sent
to Sacramento for formal review by DWR Management and the Technical Advisory
Group. By this date all program participants should have revised their draft reports
as necessary and forwarded final approved copies to Glyn Echols to provide back up
for the Offstream Storage Evaluation report.

Wednesday. June 30. 1999 - Unrealistically optimistic deadline for completion
of review by DWR Management and TAG of Offstream Storage Evaluation report and
completion of final report ready for reproduction.

We will discuss this schedule further at the next coordination meeting
scheduled for July 1, 1998. In the meantime, if you have any serious problems with
this proposed schedule, please contact me (530) 529-7324 to discuss.

cc: Bill Bennett
Naser Bateni
Glen Pearson
Ralph Hinton

GEchols: Lorry Divine
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